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Below -An ATLAS hadron Tile Calorimter Extended Barral (EB) module at CERN. U.S. ATLAS has completed all 
65 EB modules, mechanical assembly and instrumentation (instrumentation work on the fiber optic readouts shown 
below). 56 of 65 EB modules have been sent to CERN, and all modules meet the 10% uniformity specification. 



U.S. ATLAS Project Progress- 1st Quarter FY 2003 
 

 

ATLAS Cathode Strip Chamber (CSC) production at BNL is well 
underway, following design and development work. Top picture 
shows wire winding and bottom picture shows cathode panel 
lamination.  Each CSC chamber is made up of five panels, and U.S. 
ATLAS baseline production is 32 CSC chambers. 


